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Tri-Party Agreement Milestone Review
December 18, 2001

ENVIRONMENTAL RESTORATION PROJECT

Eighteen Tri-Party Agreement milestones were completed ahead of schedule in CY 2001 - fourteen in FY 2001 and four in
FY 2002. Of the milestones completed, 5 were remedial actions, 4 were in the 200 Area (draft work plan and field work
completion), 1 ISRM and installation of 8 Resource Conservation and Recovery Act (RCRA) groundwater wells. In addition,
the path forward for the 300-FF-I backfill/revegetation milestone was determined and includes the 618-4 Burial Grounds.

Negotiation of the 100/300 Area activities (also known as the River Corridor Project [RCP]) associated with Tri-Party
Agreement Milestones M-016, M-093 and M-094 continued through December 2091. The Tentative Agreement and
proposed change requests will be subject to public review. In addition, negotiationl on the remaining 200 Area non-tank
farm soil waste sites workscope (now known as the Central Plateau; Tri-Party Agreenent Milestones M-013, M-015, M-016,
and M-020) are underway and will follow the same process review/approve process as the RCP. It is anticipated that the
public comment period for the RCP proposed changes will begin January 28, 2002, and conclude March 14, 2002.

ER Challenges:

River Corridor:

Tri-Party Agreement Major Milestone M-016-OOF requires that the date for compleion of all 100 Area Remedial Actions be
established by December 31, 2001. The completion date for this milestone is addressed in the River Corridor Agreement-in-
Principle and states that the M-0 16-OOF milestone will be considered complete if the draft Tri-Party Agreement Class I
Change Requests and Tentative Agreement are agreed to by the parties by December 31, 2001 and the Tri-Party Agreement
Change Requests approved by April 30, 2002.

Central Plateau

The parties are negotiating an Agreement in Principle (AIP) covering Tri-Party Agreement commitments for 200 Area RI/FS
work plans (M-013-00), 200 Area pre-ROD site investigations (M-016-00C), remedial actions for non-tank farm operable
units (M-016-00), and Part B applications or closure/postclosure plans (M-020). These negotiations will conclude with a
proposed Tentative Agreement and Tri-Party Agreement Change Packages by January 31, 2002 and will conclude following
public review and comment no later than June 5, 2002.

WASTE MANAGEMENT

Complete STD Facilities for TRU/TRUM, LLMW and GTC3 (M-091-00)

The M-091-01, Complete acquisition of ..... to dispose of all Hanford Site post-1970 Transuranic/ Transuranic Mixed-Waste
(TRU/TRUM), and M-091-03, Hanford Site Project Management Plan (PMP) Two milestones are in the dispute resolution
process. Tri-Party Agreement target date M-091-18-TOl, Complete Physical activities at T-Plant Necessary to Store Floor
and Pit Sludge, due September 30, 2002, is on schedule. Tri-Party Agreement Interim Milestone M-091-12A, Complete
thermal treatment and disposal of 240 M3 of contact handled LLMW is in jeopardy due to Allied Technology Group's (ATG)
suspension of operations. Funding may become an issue for this activity. ATG has maintained a small crew to ensure that
the waste is secured and there is no threat to human health/environment.

Land Disposal Restrictions (LDR) Report (M-026-01)

Ecology notified DOE on November 28, 2001, that the Final Calendar Year (CY) 2000 LDR Report was inadequate. The
dispute resolution process invoked in accordance with Tri-Party Agreement, Article VIII, Resolution of Disputes, and Section
9.2.1 of the Tri-Party Agreement Action Plan. Close out of the CY 2000 LDR Repyrt is critical to the success of the CY 2001
LDR Report. The data call for the CY 2001 LDR Report is out and input is due January 21, 2002. Ecology and DOE agreed
that the dispute should be extended to January 31, 2002, to allow the project manager's more time to resolve the issues.
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AGENDA
TRI-PARTY AGREEMENT MAJOR MILESTONE

MANAGEMENT REVIEW

CHAIRPERSON: D. R. Sherwood

Tuesday, December 18, 2001
712 Swift Blvd., Suite 5, EPA Conference Room

MILESTONE

M-13-00

M-15-00

M-16-00

M-24-00

M-93-00

M-26-01

M-91-00

TITLE

Complete RI/FS Submittals

RI/FS Process Completion

Complete Remedial Actions

RCRA Well Installation

Disposition of Surplus Reactors

Land Disposal Restrictions

Acquisition of Facilities to
TSD TRU/TRUM, LLMW
and GTC3

10:00 am

TIME

8:00 am

9:15 am

Adjourn
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ENVIRONMENTAL RESTORATION PROJECT

TPA Milestone Statistics
Major & Interim (Excludes Target Milestones)

300
250
200
150
100
50
0

264

COMPLETED ACTIVE

TOl Aciu Mleldon Complione Due Mle.too. Complibnce Due
Complilnce Due Da 0 1112001 Number 0212 Number Dow6

M-1 3-00 M-13-26 12131d01
Submit Work Plans for 12/31/2005 6 M-13-ODL 12/31101

RF/CMS or RI/FS Studies (M-13-COP) M-13-OOM 12/3102
M-13OON 12/31/03
M-13-000 12/3104

(GroundwaterN adose) M-13-OP 12/31 05 M 539B5310
M-15-00 M-15-40A 9/302 i M-15-39B 5/31/04

Site Investigations / 12131/2008 13 M-1S-42B 9/3102 M-15-4oC 10/31104

Feasibility Studies (M-15-0) M-15-41B 10/3102 M-15-39C 11/30105
M-15-38A 3/31103 M-15-00C 12/3108
M-15-40 5/31003 | M-15-00 12/3108
M-15-39A 9/3003
M-15-41C 3W31104

(GroundwaterNadose) M-15-42C 3/31104 I
%-_B-U M-16-O0F 12/31/01 | M-16-00 9/30/18

Remedial Design/ 9/30/2018 16 M-16-2784c) 12'3IV1A I M-16-01 TBD

Remedial Action (M-16-00) M-16-26B 3/3102 M-16-OA TOD
U-76-410(C) 1/l2 M-16-008 TBD

M-16-M 6/30102 M-16-41C TBD
M-1"-C3G 9/30102 M-16-031 TBD
M-16-27C 9/3002
M-16-10A /1103
M-16.03H 12/31/03
M-16-26E 9/3004
M-16-13B 1029,04

rRemedial Action / Groundwater) M-16-26F 2/28005

M-20-00 (Shared with PH) M-20-39 2/2803 M-20-53 12/31/03

Submit Closure Plans for 2/28/2004 5 M-20-33 10,31/03 M-20-54 228104
AlI RCRA TSD Units (W-20-54) M-20-52 12/31103

(GroundwaterNadose)

M-24-00 -24-53(C) 11,
RCRA Groundwater 12/31/2006 5 -4-S4(c) 1231/0 I

Monitoring (M-24-00R) M-24-551C) 12/31,1
M-24-0044C) 20/0107

M-24-ON 12/31/02
M-24-000 12/31/03
M-24-00P 12/31/04
M-24-000 12/31/05

(GroundwaterNadose) M-24-OOR 12/31/06
M-70-00 7/01/1996A

ERDF Operational (-70-00) 0
M-93-00 M-93-12 2,28102 M-93-11 9/30103

Reactors on River TBD 6 M-93-14 6/3003 M-93-15 12/31103

Final DlpOulon (M-93-00) -93-10 7/31J03 M-93-0 TBD
(Decommissoing)

TOTAL ACTIVE MILESTONES 51 6 - MILESTONES COMPLETED IN FY02 (C)

Environmental Restoration TPA Quarterly Review (9/01-11/01)
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14 (FY01)

4 (FY02)

418*

ER TPA SUMMA#F

5 - Remedial Action
Initiated 100 B/C pipeline remediation
Completed backfill of LWS/pipelines at 100 D / 100 H Areas
Completed J.A. Jones / 600-23 excavation

4 - 200 Area
Submitted 200-PW-2 Draft A Work Plan
Completed 200-TW-1 / -2 field work (FY02

1 - ISRM
Completed Phase 1

8 - RCRA Wells

- 2 milestones)

Completed total of 21 wells in FY01 (FY02 - 2 milestones)V

*All completed ahead of schedule

Significant FY01 negotiation accomplishment: Determined path forward for 300-FF-1 backfill/revegetation completion,
includin 18-4 Burial Ground.

S02 {



(
FY 2001 TPA MILESTONE SUMMARY

(Excludes Target Milestones)

(
Status as of: September 3, 2001

Forecast/ Completed Forecast
PBS Milestone Title Compliance Actual Ahead on Ahead On Behind Untecov

Date Date Schedule Schedule Schedule Schedule Schedule eable Deleted

ERC2 M-13-.K Smir 1200 NPL RUFS (RFUCMS) Wor Pta 12/31i00 1212I2000(A) x

ER02 M-13-25 Sum Ura nu Ridi PocesWaste 0.cq (200-PW-2) Work Plan 12131r0 1221Q&(A) x

ERN 1146-27A COmpIS.1 100-HR-3 Phase 1, ISRM Barier Empacement (PRing. WON 12/31= I 1//2 A) x
nstaNOn, arid Brie Enphwnemn)

ER01 M-24-46 Pisell Two Adilonal Wes at SST WMA S-SX 12/310 12720011(A) x

ERN M-24-47 Instel Fm, Additonat Web at SST WMA T 12/310 12/2712000(A) x

ERU 10124.48 InsItFowAdfibn ebl w SST WMA tX-TY 12313 12272000(A) x

ERNn i24-OOL isal RCRA 0'ourtdsi Mokc&V Wes t Rsa Mtof 50 in 5 0 0 N 1231000 122 0(A) x
Reqtirad _________

ER10 C-10-0 Issue Hanird Ste Waste Managamert Una Report 01i31i2001 01I1112001(A) (TPA cmvMment mealone nrd nduded in ual count)

ER01 M-16-26D B.i ExNnatxiActies a 100 BIC Process Efitent Ppenes 02/28Q21 02t22001(A) x

ER6 M-2449 ntSa Thre Addi ona Wes at SST WMA S-SX 04/30201 03/3200I(A) x

ER0f M-24-50 Instal Two Addonaw Wans a SST WMA TX-TY 04'3'2001 04M001 (A) X

COatlea Remediati and Bad of 22 Uquid Wst Sites and Process
ERI W16-071 Efisend Pipelinas in the 100-DR-1 snd 100-OR-2 Operable Units as Defired i 07/312001 02128/2001(A) x

RemedWa Desi ReportlRemsdal Action Work P1n for the IO Arsa

ERI M-16-41A CoVlete Remedal Acton Excavation fr JA Jones I arnd 600-23 Waste 0731/2001 O7/25I2001(A) XSites

Complete Remedation ad Bae of 10 Liqid Waste Sites aNd Process
ER01 M-16-26C Effaent Pipeines in the 00-HR-1 Operable Unit . De~ned in Remadal 00Q201 07192001(A) x

Design ReporiiRemedal Action Work Pian for the 100 Area

ER1 M-16-25G Remove Fier Boaes and Csmplete Verificatn Samping for 100-e-12 Waste 09r2I 05/311200i(A) xSite

ER33 -M-16-03E Cople Remedation of Waste Ses i 300-FF-I Operable Un(a * 09/3402001 X618.4 Bal Ground. to ncde Excavaion. Vericalon. and Osckfilang

ER02 "M-15-41A Cowplete 200-TW I Operable un Field Wok Throgh rl and Semple 10312001 O7i202l(A) XCobion (FY02)

EF02 -M-l-42A Completa 200-TW-2 Operable Un Feidl Wark TrOu Drlig and Sample 1W312M01 0962 2 (A) xColedtin (FY02)

EROS M-24-51 Inia Tire Addifonal Wes at SST WMA B-OX-BY 0!%-2I(A) x

ERGS "M-24-52 krstil Thes Additonal Wes at SST WMA U 12131 =2921(A) x

TOTALFy2001TPAM eetones 19 8 0 0 0 0 01
--2ccnetirfladt. Vi0eedlen2f 1 .M120l0 (FYMl)pCR -tA

M-i5-2tconeMtcdata ,eitad om1 01 I 1121O (FYN) taebe- rcstantdsWahadtade kriafot a onM-ft dO1tI.
-M-1-6 . dse aap thapaed eltin se , ,eed Iasia M-toO.,-tra, thy. r 1--l--c-.-
"FYO2 mntietricneeiad stud ch eiuede hi FY01

03
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02 ER TPA SUMMA4#
Due in:

8 - December
1 - February
2- March
1 - June
4 - September

16

/ 5 - Remedial Action
Establish remaining milestones for 100 / 300 Areas
Complete remed/backfill/revegetate several sites in 100 Area
Submit CVPs for J.A. Jones / 600-23
Establish ERDF staging area for 618-4 drums

4= 2000 Area
Complete three work plans; field work; RI report

2- ISRM
Complete Phase I1 / Phase Il

4- RCRA Wells
Complete remaining CYQ1 wells; negotiate CYO2 wells

1 - DD
Will be addressed in upcoming 100 Area negotiations

Major focus for FY02: Negotiate remaining milestones for 100 / 300 Area (M-16), including the M-93 reactor milestones.
Also, begin negotiations for 200 Area, including M-13, M-15, M-16, M-20 milestones.

( 04 (.
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FY 2002 TPA MILESTONE SUMMARY
(Excludes Target Milestones)

Status as of:

C

Novembe--30,2001
Forecast/ Completed Forecast

PBS Milestone Title Compliance Actual Ahead On Ahead On Behind Unrecov
Dat Date Schedule Schedule Schedule Schedule Schedule erable Deleted

RCCI M-16-OOF Eetablsh Date for Completion of AN 100 Area Remedial Actions 12/31/2001 X

RC01 M-16-27B Complete 100-HR-3 Phase 1I, ISRM Barrier Emplacement 12131/2001 11/20/2001(A) X

CPoJ M-13-26 Submnlt PlutoDriumkganic-Rlch Process Waste Group (200-PW-l) Work Plan 12131/2001 12/20/2001 X

CP01 M-13-0L Subtmrt 3 200 NPL RPFS (FICMS) Work Plans 12/31/2001 X

SS03 M-24-63 Install Two (2) Additional Wells at SST WMA TX-TY 12131/2001 tlft/200l(A) X

SS03 M-24-54 Initall One (1) Addional Well at SST WMA T 12/31/2001 10/18/2001(A) X

SS03 M-24-S5 Instal Two (2) Addional Wets at SST WMA S-SX 2/31/2001 11/0812001(A) X

SSW M-24-00M Install RCRA Groundwater Monilorig Wefls at Rate of Up to So in Calendar Year 12/31/2001 11/06/2001(A) X2001 I Requked

ROO C- to-I t Issue Hartord Site Washe Management Unit Report 01/31/200e (TPA commitment milestone not inclued in total count)
Issue 105-DR Disposition Compqeaiivs Procurement Package for Ascertaining the

RS02 M-93-12 Most Effective and Effcient Approach to FEIS ROD Selected Atemative 02/2=002 x
_I-

Complete Remediation and Backfill of 51 Liquid Waste Sites in 100-BC-I, -BC-2. -

RCOl L-16-26B DR-1, -DR-2, and -HR-1 OUs and Process Effuent Pipenes in 100-DR-1, -DR-2, 03/31/2002 01M9/2002 xand -HR-1 OUs. Complete Revegetation of 36 Liquid Waste Sites in 100-BC-1, -DR-
1, -DR-2. and -HR-I OUa as Defined in RDR/RAWP for 100 Area

RC01 M-16-41B Submt Closeout Verfication Package for JA Jones 1 and 600-23 Waste Sites for 03/31/2002 11/30/2001(A) XEPA Approval

RCO2 M-16-OSA Estabish Date for Completion of 300 Area Remedial Actions 06130/2002 X

RC02 M-16-03G Estabish an ERDF Staging Area that is Ready to Receive Drummed Waste rm 03 0 0 i/ x618-4 Burial Ground in Accordance with an ERF ROD Amendment

CPo1 M-15-40A Corplete U Pond/Z Dnches Coolhng Water Group Field Work Through Sample 0/322 X
Collection and Analysis (200-CW-5)

CP01 M-15-428 Sutn"200-TW-2 OU Draft A Remedial Invesgation Report to Ecology 09/302002 X

RCOI M-16-27C' Complete 100-HR-3 Phase III, ISRM Barrier Emplacement 09/30/2002 12/31M2002 X

TOTAL FY 2002 TPA Millestones 16 6 0 3 6 0 1 0

- -16-27C - An Explanation of Significant Differvmca (ESD) and change request ae being developed to exlend nilestone completion date three months.
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ENVIRONMENTAL RESTORATION PROJECT
TPA Change Requests (September - November 2001)

There were no change requests approved during September - November 2001.

Proposed TPA Change Requests

ra
M-016-01-04

100 Area
Remedial Actions

M-16-OF
Disapproved - 9/30/01

This change request proposed a d64 extension for M-1 6-00F, "Establish
I Date for Completion of All 100 Area Remedial Actions" from December 31,

2001 to April 15, 2002. The regulalbrs disapproved this change request on
September 30, 2001. The Tri-Partlies signed an AIP on October 31 that
established the basis for negotiating the remaining M-16 and M-93
milestones for the 100/300 Areas. Milestone change packages are expected

I to be completed by December 31, 2001.

M-013-01-02
200 NPL RI/FS Work

Plans
* M-13-OOL

Disapproved - 9/30/0

I

\ I

4, I
1 t I
/

4,

r '

It
M-15-00-06

200-PW-2 OU
Assessments

4,It
t5 a 'a 'a U 0

, I
\ I

This change request proposed thaM-13-00L (due December 31, 2001) be
revised to change the number of at NPL RI/FS work plans due from three
to one for CY01. The regulators dispproved this change request on
September 30, 2001. Per RL direction, BHI initiated development of two
additional work plans, 200-LW-1 and 200-MW-1, in October. All three work
plans are scheduled to be transmitted to the regulators by December 31,
2001.

-- A

This change request proposes adding three interim milestones to
implement additional activities for the 200-PW-2 Operable Unit Remedial
Investigation/Feasibility Study process:

M-15-43A (09/30/031 -Complete 200-PW-2 OU Field Work Through
Sample Collection and Analysis

M-15-43B (05/30/04) - Submit 200-PW-2 OU Draft A Remedial
Investigation Report to Ecology

M-16-43C (12/31/05) - Submit 200+PW-2 OU Draft A Feasibility
Study/Process Waste Closure Plans and Draft A Proposed Plan/Permit
Modification to Ecology

This change request will be considered based on the outcome of planned
M-13, 15, 16, and 20 renegotiations.

V
I

-Al

Environmental Restoration TPA Quarterly Review (9/01-11/01)
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STATUS BY PROJECT
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Remedial Action and Waste Disposal

Excavating plumes of
contaminated soil from
the 116-N-3 Crib.

- ~ ~ ~ w oupeauuuauo m e eump n r

* Received regulator approval for thea30O-FF-2 perabfe Uni RecordU
of Decision (ROD).

* Initiated the 300-FF-2 partitioning coefficient (Kd) uranium
leachability study.

* Compled.xcavaon acivities at the J.A. Jones #1 and 600-23 waste sites.
* Completed sampling and analysis and shipped 57 drums Icontaining granular uranium

oxide from the 618-4 Burial Ground to ERDF.
* Completed an integrated procurement package for the 618-4 and 618-5 Burial Ground

drummed waste remediation.
* Received non-ER waste at ERDF consisting of ion exchange modules from K Basin

and demolition debris from the Hanford Generating Plant.
* Began disposing of contaminated waste into ERDF Cell #3 in June.
* Logged over 8.7 million kilometers (5.5 million miles) transporting contaminated waste

to ERDF without an at-fault accident since ERDF began operations in July 1996.
* Achieved over five years of operations at ERDF without a lost day injury.

11~ 08(

maeoval of a 48-inch
tttrete pipe at 100 Bu.
B Reactor is in the
background.

FY01 Subproject Actual Costs
(Project Total $47.8 Million)

ERDF ,
$18.3

(38.2%

100DR 100 Bc

$4.1
(3.7%) (8.5%)

100 KR
$0.8

(1.2%)

100 FR
$7.2

(15.2%)

300 s J
Area RA

$2.0
(4.2%)

100 NR -
$10.2

(21.3%)
/

FY 2001 Year End Revi I Jf

L 100 HR
$3.6

(7.6%)

FOI~9O-RA 19

12). F
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Groundwater/Vadose Zone Integration

In support

ISRM well complebion.

prodss biondtbrsof ro4idwtIr rehn arbon tetrachlorlde,s0o kr u d r hbridm

2.5 bllldlitir~f vyor ave bdn pocesed reovin 709 iog s of
a 8&Ird (RiOtchd2OO-ZP-2 s r tdOwn in

b ; panned rista in AprilkO22.)
NAS completed an 1 8-month review of GWNZ Science and Technology (S&T)
aspects; a formal report on S&T cleanup was issued.

* Conducted three Expert Panel meetings; focus was on Columbia River issues,
Integration Project status and transition strategies, and the System
Assessment Capability (SAC) initial assessment rollout.

* Completed history matching for running the SAC model to test integrated
performance.

* Initiated biological fate and transport experiments to help determine the
impacts of technetium-99 on aquatic species.

* Deployed the Integration Projects first module of the virtual library.
* Received regulator approval for two operable unit work plans to characterize

cooling water and chemical sewer waste sites (21 total sites).
* Completed the 200-PW-2 Uranium-Rich Process Waste Group Operable Unit

Work Plan Rev. 0 and transmitted to the regulators.
* Completed the 200-TW-1 Scavenged Waste Group and 200-TW-2 Tank Waste

Group Operable Units drilling, sampling, and geophysical borehole operations.
* Completed installation of 200-UP-1 Monitoring Well
* Completed deepening of two existing wells mn the 200-PW-1 OU to support

carbon tetrachloride. 09

Wel decommissioning subcontractor personnel
perl onming well casing installation activities.

GWI
Integ

$10
(24.5

FY01 Subproject Actual Costs
(Project Total $41.3 Million)

2001PP-1 P2 200 Area RA

vz RCRA & Groundwater
ion Well Installation

.1 $ .
%) (4.2%)

100 KR/HRWNR
nItoring $8.0
6 (19.4%)

(37.7%)

FY 2001 Year End RevIeW -

(

GW MCI



Decontamination and Decommissioning

Demort acMh. at oeactor

' Comp demolitlon ofhe 384&Oi BmukPr Tank 2
(SiFu&r Hafr Inc. [PFH] buiiocated in the 300 Area).

SCompleted above-grade demoition ci the 303-K Building
(a3nn anfr nE HN ina arsdin tha3OAwA)

Reactor ISS and -
Other D&D

$12.2
(63.8%)

T k"m remote controlled excavator (approx 7 ft 'rql 'ag ton..
su i sampling activities in the F Reactor Fuel Stor*w Par

233-S Plutonium
Concentration

Facility
$6.9

(36.2%)

1 9 FY 2001 Year End Revi w -K
rrflfwnn, flr~ ,7

To-tal ISS and 233-S
FY0T Afctf&tCosts

(Project Total $19.1 Million)



Decontamination and Decommissioning

- ~ ~ t ie ElgifCa Cntra

* li ' Amovg rsin1bmthe1-1 veselstn33-

Vessel remuS.

F12001 Year End R@vlf

C

233-S Plutonium
Concentration Facility

233SA

MW Completed Areas



Surveillance/Maintenance and Transition

Completed structural inspection
of the Pkitonium-Uranium S
Extraction (PUREX) Facility

FYO1 SukcMhMwf'sCots
(Project Total $12.6 Milon - EM-40 only)

herbicide applications.
Issued the FY00 Radiation
Area Remedial Action
(RARA) annual report.
Completed all surveillance
and PM activities.

Worker repairkng an exhaust fan at REDOX.

* In November 2001, teamed with FH to begin
-','velopment of PUREX and B Plant reroofing scope

uirements.

200 Area
$7.3

(57.7%)

( FY2001 Year End Revli

100 Area
$2.1

(16.8%)

300 Area
$0.1

(0.8%)
/

12 S12
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Program Management and Support

1-ents
ed 5i Project Baseline Update, utilizing a new work breakdown structure.

iN signifIcant 4gga.from waste minimization activities. 2,5'A.'/10*
byed 22 technologies in support of accelerated cleanup of the Hanford Site.

ated in DOE national-level ISMS workshop.
ied .. befing to the House Nuclear Waste Cleanup Caucus in Washington,

. at detailed the ERC's substantial environmental restoration progress and
A llenges.

7 tfdipated wth Hanford Site management in the ongoing development of the
tgrted Hanford Site Cleanup Summary Schedule.

v& I.S. DOE National Pollution Prevention award in the "Return on
nvesatment" category for the Small Diameter Geophysical Logging System.

Disaissng fundng issues at ithe Results

FY01 Subproject Actual Costs
(Project Total $27.6 Million)

C$5 H Technical Support
$7.3

(26.3%)

Project
Planning & Controls, Support

Restructuring, BHI Fee $2.5
$12.4 (9.1%)

(44.8%)

Re vtlei13 FY X001 Year End
E0109M8-PM.34



Richland Environmental Restoration Project

FY02 ACTION PLAN

Project Description
October 1, 2001

Remedial Action Project
" Continue 100-B/C Pipeline, 100-F, and 100-N

Area remedial actions
* Complete revegetation at 100-DR and 100-HR
" Complete excavation activities at the 618-4

Burial Ground in the 300 Area
* Remove 461K tons of waste from 100/300 Area

waste sites
" Complete excavation of 12 100 Area sites and

one 300 Area site
* Complete backfill of three 100-B/C Area outfall

structures

Waste Disposal Project
* Receive 482K tons of contaminated soil, debris,

and miscellaneous material
* Transportation of waste totaling 7.4M ton-miles

Surveillance/Maintenance and Transition
" Continue RARA surveillance, monitoring, and herbicide

application activities
* Complete interim stabilization of three contaminated

RARA sites
" Continue S&M of 100, 200, and 300 Area inactive

facilities
" Continue asbestos abatement in the 100 and 200 Areas
* Continue mitigation of hazards at the B Reactor
* Continue long-term post-remediation surveillance and

monitoring
" Complete hexone tank interim stabilization action
" Finalize proposed plan and support ROD development for

CDI
" Complete planned annual updates to SARs and ASAs

Groundwater Project
* Operate pump-and-treat systems at 1 00-HR-3, 100-K

200-UP-1, and 200-ZP-1, including performance mon
ISRM at 100-D/DR

" implement 100-HR-/i 00-KR-4 CERCLA 5-year revie
" Operate the 200-ZP-2 active system, including perfor

monitoring and continue passive system remediation
* Continue 200 Area assessment activities, including w

development, field Investigations, treatability tests, ec
assessments and geophysical logging support

" Continue GWNZ integration Project activities:
- Characterization of Systems
- System Assessment Capability
- Science and Technology
- Management and Implementation

Program Management & Support
Provide support in the following areas:
" Program & Project Support
" Compliance, Quality, Safety, and Health
* Project Technical Support
* Planning and Controls

4WA.

R-4, 100-NR-2,
taoring and

w action items
"lance

ork plan
ological

Rich/and Environmental Restoraion Project
BH101581. Vol. 1, Rev. 0

ACTION PLAN
9 Pages

14

Decontamination & Decommissioning
* Continue D&D of the 233-S Plutonium

Concentration Facility
* Continue F, H, D/DR Reactor ISS

1 -3
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CURRENT ER PROJECT ISSUES

REMEDIAL ACTION / GROUNDWATER/VADOSE ZONE INTEGRATION PROJECTS

* M-16-00F - Establish Date for Completion of All 100 Area Remedial Actions: This milestone is due on December 31, 2001 and will
develop the date and workscope for any remaining remedial actions in the 100 Area. Currently, most of these remedial actions are in the
100 Area Long Range Plan (miscellaneous pipelines are still being developed). TPA Major Milestone M-16-00 compliance date is
September 30, 2018.

Strategy/Status: RL's goal for the next few months is to complete the negotiation process for M-16 and M-93 milestones for the 100
and 300 Areas and resolve as many of the priority issues as possible. Milestone change packages are expected to be completed by
December 31, 2001. The public involvement period associated with changing the TPA major milestones would commence following the
Tri-Parties reaching agreement on the TPA milestone change packages.

* Remaining M-13-00x and M-20-xx Milestones: TPA Milestones M-1 3-00x require submittal of 3-4 work plans per year such that the
RI/FS's for the past practices waste sites will be completed by December 31, 2005. TPA Milestones M-20-xx require the completion of
9CELA c""re by February 28, 2004

Strategy/Status: The Tri-Parties are negotiating an AIP covering TPA commitments for 200 Area RI/FS work plans (M-13-00), 200 Area
pre-ROD site investigations (M-15-00C), remedial actions for non-tank farm operable units (M-16-00), and Part B permit applications or
closure/postclosure plans (M-20-00). The negotiations are expected to formalize the "200 Area Alternate Assessment Approach* as a
TPA change request. The 200 Area Alternate Assessment Approach focuses characterization on 12 operable units that are
representative of the original 23 operable units under the analogous sites concept. The Tri-Parties anticipate agreement on draft change
requests by January 31, 2002. Pending agreement on the change requests, DOE is proceeding in accordance with existing TPA
milestone schedules.

* M-13-OOL - Submit 3 200 NPL RVFS (RFI/CMS) Work Plans: TPA Milestone M-13-OOL requires the submittal of three 200 NPL RI/FS
work plans by December 31, 2001. One work plan is in process (200-PW-1).

Strategy/Status: RL directed work be initiated on the development of two additional work plans, 200-LW-1 and 200-MW-1, on
September 27, 2001. All three work plans are expected to be transmitted to the regulators by December 31, 2001.

Environmental Restoration TPA Quarterly Review (9/ 11/01)



CURRENT ER PROJECT ISSUES
C, Is

DECOMMISSIONING PROJECTS

D 0 and H Reactor Impacts of TPA Milestones: The acceleration of the reactor ISS projects is no longer consistent with the existing
M-93 milestones, especially the competitive procurement and renegotiating milestone (M-93-12 due February 28, 2002) for DR Reactor.

Strategy/Status: All M-93 milestones have been included in the scope of the current River Corridor TPA negotiations. Major
completion milestones for reactor ISS projects have been realigned to more accurately represent the accelerated schedule for D&D
actions.

Environmental Restoration TPA Quarterly Review (9/01-11/01)
17
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ER Project Performance

C U B W' ard)
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Favorable Cost Variance = $8.OM, 4.9%

* Less labor required due to sharing resources between remediation sites.
* Less labor required to complete remediation cleanup verification packages

(CVPs) due to use of a streamlined format and consolidation of waste sites.
* Savings in groundwater monitoring/sampling and In Situ Redox Manipulation

(ISRM) subcontracl/chemical costs.
* Savings in 200 Area general Surveillance and Maintenance (S&M) tasks and

herbicide application costs.
Program management support to field operations performed with fewer
resources.

Unfavorable Schedule Variance = ($12.9M), (7.4%)

Approximately $7.SM of the variance (58%) relate to fiscal year-end canyover
items that affect the variance, but are not behind schedule. These include Interm
Safe Storage (ISS) special funding/scope received in September, equipment
purchase scheduled for delivery in early FY02, additional funding/scope in
September to accelerate 300 Area remediation work, Grand Junction borehole
logging, Hanford Site-wide assessments that will be invoiced in FY02, and
accounting adjustments relative to performance fee payments. After adjustments
of these items, the net year-end negative schedule variance is $5.4M, (-3.2%).
The primary contributors to the negative schedule variance include:

* Delays in 100 F and N Area excavation due to plumes and subcontractor
termination at 100 F.

* Delays in 200-ZP-1 Plutonium Finishing Plant (PFP) well drilling due to
higher priority drilling activities.

* Granular-activated carbon (GAC) regeneration shipment delays.

* Late start on vadose zone Science and Technology (S&T) items.

19 F2001YearEnd ev nion4.xG

(

19 FY 2001 Year End Re,
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Status as of: November 30, 2001

Richland Environmental Restoration Project
TPA MILESTONES SUMMARY SCHEDULE
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Land Disposal Restrictions Report

(Tri-Party Agreement Milestone M-26-01)
Quarterly Presentation

December 18, 2001

G. L. Sinton

DOE Waste Management Division

C (



Land Disposal Restrictions Report
(Tri-Party Agreement Milestone M-26-01)

December 18, 2001

STri-Party Agreement requires that a Hanford Site Land Disposal
Restrictions (LDR) Report be submitted annually

- RL submitted the CY 2000 LDR Report on June 28, 2001
- Ecology provided comments to RL on September 28, 2001
- RL submitted the Response to Comments Document and proposed page

changes on October 29, 2001
- On November 28, 2001, Ecology notified DOE that the October 29, 2001,

letter was inadequate and invoked the dispute resolution process in
accordance with Tri-Party Agreement, Article VIII, Resolution ofDisputes,
and Section 9.2.1. of the Tri-Party Agreement Action Plan.

* Ecology has 30 days to submit the statement of dispute but can request
additional time to work the issue at the project manager level

( (
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Land Disposal Restrictions Report
(Tri-Party Agreement Milestone M-26-01)

December 18, 2001

Four areas of Ecology's interest/concern were highlighted in their
November 28, 2001, letter:

- Missing schedules and milestones for characterization and
treatment for particular waste streams.

- DOE assessments not conducted according to agreements
- Not responding to requests for information detailed in Ecology's

September 27, 2001 letter
Missing information on the Potential Mixed Waste Table (PMWT)

* Several dispute resolution meetings are occurring, in December to
develop a common understanding of the issues and an agreed to path-
forward

(



Land Disposal Restrictions Report
(Tri-Party Agreement Milestone M-26-01)

December 18, 2001

Treatment/Disposal Milestones

- CY 2000 LDR Report included a draft Tri-Party Agreement
Request proposing several milestones, including:

Change

- treatment, storage and disposal milestones for mixed low-level waste
(MLLW)

M-XX-01 proposed treatment and/or disposal of 7,795 cubic meters of MLLW
by June 30, 2006

- Proposed treatment milestone M-XX-02, Propose Successor Milestones
for MLLW treatment and/or disposalfor the July 1, 2006 through June 30,
2011 timeframe, will address additional MLLW

- In RL's October 29, 2001, letter, a milestone was proposed
Central Waste Complex MLLW storage "backlog" worked
(M-XX-09)

to have the
off by 2012

(. (
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Land Disposal Restrictions Report
(Tri-Party Agreement Milestone M-26-01)

December 18, 2001

Actions Planned for Next Six Months

Closeout CY 2000 LDR Report

- Ecology will submit a Statement of Dispute to.RL by December
28, 2001. (This date may be extended to continue work at the
project manager level)

- Close out of the CY 2000 LDR Report is critical to the success of the
CY 2001 LDR Report

( (



Land Disposal Restrictions Report
(Tri-Party Agreement Milestone M-26-01)

December 18, 2001

Actions Planned for Next Six Months (Continued)

- Prepare CY 2001 LDR Report

- Issue data call for CY 2001 (Initiated November 20, 2001)

- Update/revise CY 2001 LDR Report datasheets (January 22, 2002)

- Submit CY 2001 LDR Report to Ecology (April 30, 2002)

(
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M-91-00

WASTE MANAGEMENT DIVISION

Todd Shrader

December 2001
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TP REVIEW WASTE MANAGEMENT PROJECT DECEMBER 2001

MILESTONE SCHEDULE

BASELINE FISCAL YEAR 2002

WBS2 ( A) DATE OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

3.3.2 (RL-WMO4)
Solid Waste Treatment (M-9 1-01) - Due date to be established.

Complete the acquisition of new facilities,
modification of existing facilities, and/or To be resolved during dispute

12/31/00 modification of planned facilities necessary resolution.
for storage, and treatment/processing prior
to disposal of all Hanford Site post 1970
TRU/TRUM.

(M-91-03) - Submit Hanford Site
TRUJTRUM Waste Project Management To be resolved during dispute

6/30/00 Plan (PMP) to Ecology Pursuant to resolution.

Agreement Section 11.5.

9/30/02 (M-91-19-TOI)
Complete physical activities at T Plant On Schedule
necessary to store floor and pit sludge.

o M TPA MILESTONE DOE-H Q FORECAST
MILESTONE TYPES' Q TPA INTERIM DOE-RL A Treatment Rate

( (
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RPA MILESTONE WASTE MANAGEMENT PROJECT DECEMBER 2001REVIEWB_ _____I__I

MILESTONE SCHEDULE

BASELINE FISCAL YEAR 2003
WBS (ADS) DATE __________________________Sau

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

3.3.2 (RL-WM04) 12/31/02 0 (M-9!-05-TO 1)
Solid Waste TreatmentNecoptinde Complete and Submit TRU/TRUM Retrieval and submitted in M-91-03

Processing Facility Engineering Study/Functional PMP Change Request.
Design Criteria Study to Ecology.

12/31/02 (M-91-12A)
0 Complete thermal treatment and disposal of In Jeopardy

240 m3 of contact handled LLMW.

(M-91-20)
12/31/02 o T Plant is ready to receive the first canister On Schedule

of K Basins floor and pit sludge.

9'30103 (M-91-06-TOI)
Award necessary privatized contracts for On Schedule
processing remote handled (RH) and large
size TRU/TRUM.

o ' TPA MILESTONE DOE-11Q FORECAST
MILESTONE TYPES: Q TPA INTERIM DOE-RL A Treatment Rate



T[PA MILESTONE I
REVIEW WASTE MANAGEMENT PROJECT DECEMBER 2001

MILESTONE EXCEPTION REPORT

TPA
MILESTONE FUTURE MILESTONES IN JEOPARDY

M-91-07 "Complete Project W- 113 for Post 1970 CH TRU/TRUM retrieval" by September
z. uiJt.

M-91-12A "Complete thermal treatment and disposal of at least 240 cubic meters of contact
handled LLMW.

( ( (
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TAMILESTONE fTPA REVIEW WASTE MANAGEMENT PROJECT DECEMBER 2001

MILESTONE EXCEPTION REPORT

TPA
MILESTONE MILESTONES IN DISPUTE

Commitment to establish a date for: "Complete acquisition of new facilities,
M-91 -01 modification of existing facilities, and/or modification of planned facilities

necessary for storage, and treatment/processing prior to disposal of all Hanford
Site post-1970 TRU/TRUM."
(In dispute at the PMM level until January 31, 2002.)

M-91-03 Submit TRU/TRUM PMP. (In dispute at the PMM level until January 31, 2002.)



M-91 ACCOMPLISHMENTS

WBS
3.3.2

M-91
LLMW and TRU Waste Facilities

I Ir

Prior to ATG suspension of operations, approximately 11.5 m3 treated at AT G and 18
m3 treated at WERF. Approximately 11.5 m3 disposed; nine containers of debris at
ATG waiting stabilization and nine containers of ash still in CWC to be shipped to ATG.
Shipped an additional 115 m3of waste in preparation for thermal treatment to ATG.

For the calendar year 2001 TRU retrieval campaign, 590 drums were retrieved
designated as LLW and 215 designated as TRU.

with 375

(.

TAMILESTONE fTA IREVIEW WASTE MANAGEMENT PROJECT DECEMBER 2001
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PLANNED ACTIONS

(

TPA MILESTONE
REVEWWASTE MANAGEMENT PROJECT DECEMBER 2001

(7

TPA DESCRIPTION SCHEDULED
MILESTONE COMPLETION
SUPPORTED DATE

M-91-06-TOI Highly unlikely any privatized opportunities will be 9/30/2003
available. Privatized contracts are not being pursued at
the present time.

M-91-07 Covered drum retrieval EA determination by mid- 9/30/2004
January. Covered drum retrieval Safety Basis Document
approval by the end of January.

M-91-12/ Evaluate ATG's ability to continue treatment and if 9/30/2002
M-91-12A necessary prepare an alternate treatment strategy.



PLANNED ACTIONS (continued)

(

TPA REVIEW WASTE MANAGEMENT PROJECT DECEMBER 2001

TPA DESCRIPTION SCHEDULED
MILESTONE COMPLETION
SUPPORTED DATE

Continue preparation work. Shippingport fuel preps 9/30/2002
M-91-19-TO 1 complete. DOE ORR is planned for February. Some

overlap for sludge readiness activities.

Continue preparation work to receive sludge. Canister 12/31/2002
M-19-20 design finalized and storage configuration design

finalized.

(
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M-91-12A SCORECARD
"Complete thermal treatment and disposal of at least 240 cubic Ouantity in

meters contact handled LLMW." cubic meters

- WERF Incineration (2000) -18
- ATG 12

- TOTAL M-91-12 WASTE -30 (12)

TPA REVIEW WASTE MANAGEMENT PROJECT DECEMBER 2001



M-91 ISSUES
IMPACT STATUS

M-91-07 6/99 Milestone cannot be Replacement milestone Resolution is preliminarily being
accomplished as written will need to be discussed as part of the resolution to
due to funding renegotiated. the M-91-03 PMP dispute.
limitations.

Uncertainty exists of the
impact of the SW-EIS
ROD on retrieval and
facility milestones.

TPA milestones may
potentially require work
that is contrary to
decisions of the SW-EIS
ROD.

To be resolved as part of M-91-03
PMP and Change Request
negotiations. Written RL position
submitted to Ecology.

( (

TP REVIEW WASTE MANAGEMENT PROJECT DECEMBER 2001!

TPA
MILESTONE

DATE
IDENT ISSUE

M-9 1-01,
M-91 -08,
M-91-07

10/01
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M-91 ISSUES
TPA DATE

MILESTONE IDENT ISSUE IMPACT STATUS

M-91-07 10/01 Uncertainty exists for the Retrieved drums are not To be resolved as part of M-91-03
application of newly considered newly PMP and Change Request
generated requirements generated unless exiting negotiations. Written RL position
for retrieved TRU waste. the burial grounds. submitted to Ecology.

Alternate interpretations
have potentially
significant cost impacts.

M-91-07 10/01 Definition of retrieved RL considers drums To be resolved as part of M-91-03
drums requires retrieved and designated PMP and Change Request
clarification. as Low-Level and negotiations. Written RL position

returned to the LLBG as submitted to Ecology.
disposed. Alternate
interpretations may
require work outside of
current contract.

10/01 Application of LDR to
TRU required
clarification.

RL considers LDR to not
be applicable to TRU
during retrieval, storage,
or processing operations.

To be resolved as part of M-91-03
PMP and Change Request
negotiations. Written RL position
submitted to Ecology.

(I

TPA MILESTONE W M
REVIEW WASTE MANAGEMENT PROJECT DECEMBER 2001

M-91-07



EXPENSE COST PERFORMANCE
($ in Millions)

(

TPA MILESTONEIIREILEE WASTE MANAGEMENT PROJECT DECEMBER 2001D
REVIEW

FY 2002 10 DATE AT COMPLETON
BUDGETEDCOST ACTUALCST VARIANCE BAC FYSF EXPECTED PROJECTED
WORK WORK FUNDS CARRYOVER

WBS SCIIED PERF WORK PERF SCHED COST BCWS FY 2001 WORK COMMENTS

3.3.22 and- 06.2 0 0.3 0.1 0.0 6 6.0 0 FY 2001 Caryover
3.3.2.4 

TRU Reieval $0.6M
RMN Treatment &
Characterization $0.4M

(
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EXPENSE SCHEDULE VARIANCE ANALYSIS
SCHEDULE VARIANCE, FYTD (K$)

(Inacts and Corrective Action:)

* Resolution of ATG operating status to
determine outcome.

* N/A

I I

(Description and Cause:)

* MLLW Treatment 47.7
Three shipments to ATG early in FY 2002.

e TRU Retrieval 40.2
Completion of uncovered drum toven-ents.

______________ .1 J

(

TPA MILESTONE
REVIEW I WASTE MANAGEMENT PROJECT DECEMBER 2001

WBS

3.3.2.2

3.3.2.4



EXPENSE COST VARIANCE ANALYSIS

WBS COST VARIANCE, FYTD (K$)

(Description and Cause:)

* MLLW Treatment
Performing carryover work.

* TRU Retrieval
Performing carryover work.

17.7

28.6

(Impacts and Corrective Action:)

* Resolution of ATG operating status to
determine outcome.

* N/A

(

ITP A MILESTONE 1I
REVIEW jj WASTE MANAGEMENT PROJEC T DECE MBER 2001

3.2.2.2

3.2.2.4

(1 (


